
TCR Program – Project #42 (PPNO 2808) – September 2008 
  
Los Angeles Route 5; widen Santa Ana Freeway to 10 lanes (two HOV & eight mixed flow), Orange 

county line to Route 710 605, with related major arterial improvements, in Los Angeles 
County. 

               
($ X 1,000) 
Estimated Project Cost: $1,240,524 TCRP Funds Approved to Date: $125,000 
TCRP Funds for Project #42: $125,000 Phase(s) Approved: All 
Lead Agency: Caltrans Implementing Agency:  Caltrans Phase 1,2,3 
  Implementing Agency:  LACMTA Phase 4 
   
TCRP Allocations Approved to Date: $6,000  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project will widen the I-5 Corridor from the Orange County Line to the 710 
Interchange from six and eight lanes to 10 lanes (one additional HOV and one additional mix flow), modify the 
freeway to freeway interchanges at the 605 freeway and 710 freeway, and improve related major arterials. The 
project will provide: continuity of facilities and capacity between Orange County and the Los Angeles central 
business district along the I-5 freeway facility; an improved level of service during the weekday AM and PM peak 
hours; improved interchange access / egress points and level of service; improved local surface streets to reduce 
existing and future congestion; upgraded freeway to freeway interchanges; and improved access to regional 
transit and high occupancy vehicle (HOV) facilities. Route 5/Route 605 junction with HOV and Mixed flow lanes in 
various cities from .02 mile south of Artesia Avenue to 0.2 mile north of Florence Avenue Overcrossing. The 
project will eliminate the northbound bottleneck as a result of the land drop between the Orange and Los Angeles 
County line.  Improve performance of major intersections and interchanges, in the I-5 Corridor.  Upgrade I-5 
Corridor to meet current Caltrans and FHWA design standards.  Improve access to regional transit and HOV 
facilities.  Improve freeway Level of Service during AM and PM peak hours.  Reduce travel time delays and 
congestion related accidents.   

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Identify & study alternative, Environmental Documents 3/01 12/03 $19,930
2 PS&E 3/01 11/06 $42,391
3 Right of way acquisition 4/03 12/06 $522,596
4 Construction 10/05 4/10 $655,607

Total: $1,240,524

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $6,000 $119,000 $125,000
Proposed
Committed $387,000 $387,000
Proposed

STIP-RIP State Committed $12,862 $29,792 $15,115 $57,769
Grandfather Proposed

Committed $1,068 $225,969 $1,728 $228,765
Proposed
Committed $12,599 $22,784 $35,383
Proposed
Committed $832 $832
Proposed
Committed $77,439 $77,439
Proposed
Committed $161,680 $166,656 $328,336
Proposed
Committed $19,930 $42,391 $522,596 $655,607 $1,240,524
Proposed

Totals: $19,930 $42,391 $522,596 $655,607 $1,240,524

TCRP State

STIP-RIP State

STATE Bond-
CMIA

State

Local Funds

DEMO-ST Federal

CMAQ Local

STIP-IIP State

Totals:

Local
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Prior TCRP Action: 

• Original application was approved on June 6, 2001 (TA-01-09) for $125,000,000 for all Phases of all three 
segments (#42.1, #42.2, and #42.3). 

• Delegated allocation of $6,000,000 for Phase 1 was approved per TCPD-01-09-42 on 7/6/01. 
• Funding Plan was updated based on STIP Amendment 02S-052.  STIP Amendment was approved by the 

CTC April 3, 2003. 
• An amendment was approved on September 25, 2008 (TAA-08-03) to: 

• Redistribute a net total of $77,000,000 in TCRP funds: 
o $8,000,000 from Environmental (PA&ED) to Right of Way (R/W). 
o $13,000,000 from Design (PS&E) to R/W. 
o $56,000,000 from Construction to R/W. 

• Update the project funding plan. 
• Update the legislative project description from “Orange County Line to Route 710” to “Orange 

County Line to Route 605.” 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  STIP Amendment 00S-032 combines several projects in the area as a “corridor,” contiguous 
with #42.1 (Segment A) of this TCRP project. 
 
At one point, this project was to be three sub-projects (however, there was no Commission action to do so): 

• #42.1 (Segment A): County Line to Route 605 Interchange (not including interchange). 
• #42.2 (Segment B): Route 605 (Including interchange) to Route 710 Interchange. 
• #42.3 (Segment C): Route 710 Interchange. 

 
September 2008 actions are consistent with the CMIA Baseline agreement amendment approved July 24, 2008. 


